U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Joliet Chemical Fire - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #12

Progress

Joliet Chemical Fire

C5PZ

Will County, IL

Latitude: 41.5126201 Longitude: -88.0189452

To: Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El-Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Valencia Darby, U.S. DOI
Mark Johnson, ATSDR
Blaine Kinsley, lllinois EPA
Harold Damron, Will County EMA
Adam Riegel, New Lenox FPD
From: Jacob Hassan, OSC
Date: 12/30/2019
Reporting Period: 12/7/2019 - 12/30/2019
1. Introduction
1.1 Background
Site Number: C5PZ Contract Number: EP-S4-16-02
D.O. Number: Action Memo Date: 9/30/2019
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:
Mobilization Date: 8/7/2019  Start Date: 8/7/2019
Demob Date: Completion Date:
CERCLIS ID: RCRIS ID:
ERNS No.: State Notification: H20190805
FPN#: Reimbursable Account #:

1.1.1 Incident Category
PRP-lead time critical removal action pursuant to Administrative Settlement Order On Consent (ASAOC #V-
W-20-C-001) dated October 9, 2019.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The Site is located at 20604 Amherst Court, Will County, lllinois 60433. Affected Properties #1 - #4 are
located adjacent to the Site.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Impacted soils were excavated and removed from Affected Property #4 (farm field located north of the Site).

2.1.2 Response Actions to Date
The following activities were completed during the reporting period:

- Removed unused chemical product from on-site building for re-use (see 'Chemical products' in Section
2.1.4);

- Shared results (door to door, in person) of potable water sampling with property owners (results for
neighboring properties were non-detect for both VOCs and SVOCs);

- Removed absorbent boom and excavated impacted soils from farm field north of 1-80;

- Conducted confirmatory sampling in excavated areas in farm field;

- Disposed of excavated soils from farm field (See 'General Debris' in Section 2.1.4);

- Backfilled and restored farm field with clean topsoil (meeting TACO Tier 1 standards);

- Demobilized on-site office trailer and other support materials from site; and
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- A monthly activities report was submitted by SECI on December 30.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Site clean up activities are being conducted by the PRP pursuant to ASAOC #V-W-20-C-001 dated
10/9/2019. The document is available in the 'Documents' section of the project website.

2.1.4 Progress Metrics

Waste Quantity
Medium | (total to | Manifest# | Treatment | Disposal
Stream
date)
Valicor Environmental Services, Inc.,

. _— St. Louis, MO (MOR000542274)

Used Oil liquid 1900 gal | 90346 recovery Beaver Oil Company, Hodgkins, IL
(ILD064418353)
Fire Debris | solid 18.22 1\:I)PG—OO1 disposal Envirosafe Services of Ohio, Inc.,
tons MPG-004 Oregon, OH (OHD045243706)
General solid 1,146.32 various disposal Laraway Landfill, Joliet, IL
Debris tons P (ILDO74411745)
. 6365153 . ) .
Oily ’ Valicor Environmental Services, Inc.
sludge 2360 gal | 6364594, recovery . X ’
Sludge 21034730 St. Louis, MO (MOR000542274)
Liquid liquid 60,945 various treatment Water Integrated Treatment Systems,
wastes q gal LLC, Dolton, IL (ILD043914209)
Chemical liquid & 11,460 BOL
products solid Ibs #24098 reuse Whyte Gate, Inc., Grayslake, IL
. 95.45 . . ) ) .

Metal solid tons various recycling All-American Recycling, Joliet, IL

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities
See Section 2.2.1.2

2.2.1.2 Next Steps
The following activities will take place in the next reporting period(s):

- Remove damaged power pole / downed power lines on north end of property (pending utility action);
- Restore landscaping at Affected Property #1;
- A final report will be submitted by SECI on behalf of the PRP.

It is anticipated that the field work component of the ASAOC will be completed in the next reporting period.
USEPA and START demobilized from the site on December 20.

2.2.2 Issues
Wet and cold weather conditions may impact timeline for restoration (landscaping) at Affected Property #1.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the clean up
project on behalf of the PRP.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. is assisting USEPA with oversight of cleanup activities. START
demobilized from the site on December 20.

Estimated Costs *

Total To %
Budgeted Date ||Remaining|[Remaining

Extramural Costs ‘

|sTART 1950,000.00(349,500.00|  $500.00]  1.00%

Intramural Costs

USEPA - Direct $10,000.00|| $9,500.00 $500.00 5.00%
| [sto.00000] s0.500.00] |

USEPA - InDirect | $4.000.00]| $3,500.00(  $50000|  12.50%

| |

ITotaI Site Costs "$64,000.00H$62,500.00’l $1 ,500.00“ 2.34%




* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Ronald Schrack, P.E. of SECI is serving as health and safety officer

2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with neighbors and local/state/federal authorities.

2.5.3 Information Officer

Door to door outreach was conducted to residents and commercial business owners where potable water
sampling was conducted to share information on analytical results. All results for neighboring properties
were non-detect for both VOCs and SVOCs.

3. Participating Entities
3.2 Cooperating Agencies
State of lllinois
lllinois Tollway Authority
Will County
Village of New Lenox

4. Personnel On Site

USEPA: 1

Tetra Tech, Inc. (START): 1

Schrack Environmental Consulting, Inc.: 2
RW Collins Company: 3

Total: 7

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
gal gallons

MPG MPG Industries, Inc.

OSC On Scene Coordinator

PRP Potentially Responsible Party

SECI Schrack Environmental Consulting, Inc.

START Superfund Technical and Response Team

SVOCs  Semi-volatile Organic Compounds

TACO Tiered Approach to Corrective Action Objectives (lllinois)
USEPA  United States Environmental Protection Agency

VOCs Volatile Organic Compounds

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
A final project report will be submitted by SECI in January 2020. A final PolRep will be issued in late January
2020 upon review and acceptance of the final report.

7. Situational Reference Materials
No information available at this time.
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